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Pipeline Design and Construction Procedures
1.0 INTRODUCTION

Rendezvous Gas Services, L.L.C. (RGS) proposes to construct a 103.6-mile long, 30-inch
diameter, natural gas pipeline (Rendezvous Phase 6 (R6) Pipeline) within the proposed Bird
Canyon Corridor (BCC) and Blacks Fork Granger Corridor (BFGC) to transport natural gas
produced in the PAPA to gas processing plants: Segment 1 of the proposed R6 Pipeline (41.5
miles) would be located in the BCC and Segment 2 (62.1 miles) would be located in the BFGC.
Segment 1 of the proposed R6 Pipeline would begin at the Pinedale/Gobblers Knob
Compressor Station and end at the Bird Canyon Compressor Station. Segment 2 of the
proposed R6 Pipeline would begin at the Bird Canyon Compressor Station and end at the
Blacks Fork Processing Plant. It is anticipated that the R6 Pipeline would be constructed during
the summer and fall of 2008.

Jonah Gas Gathering Company (JGGC) proposes to construct a 41.5-mile long, 36-inch natural
gas pipeline (Paradise to Bird Canyon (PBC) Pipeline) and a connecting 45.5-mile long, 30-inch
pipeline (Opal Loop Ill Pipeline) to transport natural gas from the PAPA to gas processing
plants. The PBC Pipeline is proposed to be located in the BCC and will parallel the R6 Pipeline.
The Opal Loop 1l Pipeline is proposed to be located in the OPC and will parallel the Bridger
Pipeline that was constructed in 2006.

The design and engineering of the proposed pipelines would be completed by RGS/JGGC
personnel or their contractors in accordance with safe and proven engineering practices. All
pipeline plans and specifications, alignment sheets, road profiles, cross sections, site-specific
details, and design drawings associated with the project would be available for review at RGS’s
office in Green River, Wyoming, JGGC's office in Rock Springs, Wyoming, and the BLM Field
Offices in Pinedale, Rock Springs, and Kemmerer, Wyoming prior to issuance of the right-of-
way (ROW) grant.

RGS/JGGC would secure all rights of way on adjacent nonfederal lands prior to pipeline
construction. RGS/JGGC would notify authorized ROW users of RGS/JGGC's proposed
pipeline crossings or overlaps on the surface occupied by the affected ROW users. Any
associated road and utility permits would be secured from the appropriate regulatory agency
prior to construction. RGS and JGGC are requesting federal ROW grants for a period of 30
years with options to renew for as long as there are marketable quantities of natural gas
available. All equipment and vehicular access would be confined to existing roads and the
established ROW corridors. No major reconstruction or rerouting of roads is proposed.

2.0 PIPELINE DESCRIPTIONS

Surface disturbance associated with the proposed pipelines is provided in Table 1.
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Table 1

Estimated Total and Life of Project (LOP)
Disturbance for Gas Sales Pipelines and the Granger Gas Plant

Number Total LOP
Component ; Disturbance Disturbance
or miles
(acres) (acres)
30-inch Rendezvous (R6) Pipeline1 103.6 miles 1,506.9 1.0
R6 temporary extra work areas® 168 23.3 0.0
R6 temporary extra work areas — HDDs? 4 sites 8.3 0.0
Subtotal 1,538.5 1.0
3§-|n_ch faradlse to Bird Canyon (PBC) 415 miles 603.6 10
Pipeline
PBC temporary extra work areas” 48 9.4 0.0
PBC temporary extra work areas — HDDs® 2 sites 4.2 0.0
Subtotal 617.2 10
30-inch Opal Loop llI Pipeline1 45.5 miles 661.8 10
Opal Loop Ill temporary extra work areas’ 68 10.5 0.0
Subtotal 672.3 1.0
Granger Gas Plant 1 site 86.4 86.4
Total Sales Pipelines/Gas Plant 1 site 2,914.4 89.40
T Disturbance based on 120 feet construction ROW width.
2 Temporary extra work areas are required for road, foreign line, historic trail and waterbody
crossings.
% horizontal directional drill.

Rendezvous Phase 6 Pipeline

The proposed R6 natural gas pipeline (both R6 Segments 1 and 2) would be constructed of 30-
inch x 0.438- or 0.625-inch w.t., Grade X-70, steel pipe. Maximum operating pressure would be
approximately 1,440 psig. The proposed R6 Pipeline would be buried to a minimum depth of 48
inches.

RGS proposes a 120-foot wide construction ROW which includes a 50-foot wide permanent
ROW and a 70-foot temporary construction ROW. Additional temporary extra work areas would
be required on both sides of road, historic trail, railroad, and waterbody crossings. At these
locations, the total ROW width would increase to 150 feet. For all waterbody and railroad
crossings, a temporary extra work area of 150 feet in width x 300 feet in length would be
required. New disturbance for staging areas including pipe and equipment storage yards is not
anticipated. Existing storage facilities located off-ROW would be used.

The proposed BCC and BFGC corridors and the specific route for R6 Pipeline within the
proposed 500-foot and 300-foot corridors would be located parallel and adjacent to existing
pipelines for approximately 81.0 miles (78 percent) of the pipeline’s total length. The remaining
24.4 miles (22 percent) of the proposed route would parallel other linear features such as roads
or traverse the landscape cross-country. The proposed 103.6-mile long R6 Pipeline would
cross approximately 85.5 miles (83 percent) of federal lands, 0.8 mile (0.8 percent) of state
lands, and 16.5 miles (16 percent) of private lands.

Estimated surface disturbance required for construction of the proposed R6 Pipeline is
presented in Table 1. Disturbance associated with construction and operation of main line valve
assemblies, pig launchers/receivers, side taps, and meter stations would be confined within the
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50-foot wide permanent ROW. Off-ROW staging areas are not required due to the availability of
existing storage yards for pipe and other equipment. Access by vehicles and equipment to the
ROW for construction and operations would be via existing roads and would require no
upgrades or improvements. Repairs to existing roads would be made should pipeline
construction activities result in road damage.

In conjunction with the proposed pipeline project, RGS is requesting approximately 87 acres of
BLM-administered federal land to expand the existing Granger Plant. The expansion would
provide space for additional processing facilities to handle an additional 600 (MMSCF/D) of
natural gas and associated natural gas liquids.

Paradise to Bird Canyon and Opal Loop lll Pipelines

The Paradise to Bird Canyon Pipeline would be constructed of 36-inch x 0.515-inch w.t., Grade
X-70, steep pipe. The Opal Loop Il Pipeline would be constructed of 30-inch x 0.438-inch w.t.,
Grade X-70, steel pipe. Maximum operating pressure would be approximately 1,440 psig for
both segments. The proposed JGGC pipelines would be buried to a minimum depth of 48
inches.

JGGC proposes a 120-foot wide corridor for construction of both the 36-inch and 30-inch
pipelines with a 50-foot wide permanent ROW for operational and maintenance purposes and
70-foot wide temporary construction ROW within the 500-foot wide BCC and 300-foot wide OPC
(PBC Pipeline and Opal Loop Ill Pipeline, respectively) of the proposed pipeline corridor.
Additional temporary extra work areas, 30 feet wide by 100 feet long, would be required on both
sides of road, historic trail, railroad, and creek crossings. At these locations, the total ROW
width would increase to 150 feet. At river crossings, temporary extra work areas of 150 feet in
width x 300 feet on both sides of horizontal directional drill (HDD) locations beyond the 120-foot
construction ROW width would be required. Total construction ROW width at HDD crossings of
rivers and other features would be 260 feet wide and 300 feet long on both sides.

The proposed BCC and OPC corridors and the specific route for the PBC Pipeline within the
proposed 500-foot wide corridor, and the Opal Loop Il Pipeline within the proposed 300-foot
wide corridor, would be located parallel and adjacent to existing pipelines for approximately 66.8
miles (76.8 percent) of the pipeline’s total length. The remaining 20.2 miles (23.2 percent) of
the proposed route parallel other linear features such as roads or traverse the landscape cross-
country.

The PBC and Opal Loop llI pipelines would be placed 35 feet from adjacent existing pipelines.
The permanent ROW for these pipelines would require 25 feet of the 35 foot separation.
Although the spoil side of the JGGC pipeline’s construction ROWs would likely overlap with
areas previously disturbed by the construction of the adjacent, existing pipeline, the amount of
overlap with previous disturbed areas is unknown; therefore, the assessment of anticipated
disturbance from construction of the JGGC pipelines is based on the convention that all
disturbance would be considered new disturbance. The combined BCC and OPC corridors and
the proposed 87.0 miles of JGGC pipelines would cross approximately 81.9 miles (94 percent)
of federal lands, 0.9 mile (1 percent) of state lands, and 4.2 miles (5 percent) of private lands.

Estimated surface disturbance required for construction of the proposed PBC and Opal Loop lli
pipelines is presented in Table 1. Disturbance associated with construction and operation of
main line valve assemblies, pig launchers/receivers, side taps, and meter stations would be
confined within the 50-foot wide permanent ROW. The need for off-ROW staging areas where
new disturbance would be necessary is not anticipated due to the availability of existing storage
yards for pipe and other equipment. Access by vehicles and equipment to the proposed ROW
for construction and operations would use existing roads and would require no upgrades or
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improvements. Repairs to existing roads would be made, should pipeline construction activities
result in road damage.

3.0 WORKFORCE REQUIREMENTS AND CONSTRUCTION SCHEDULE

Pipeline firms/proponents would notify the authorized officers of the appropriate agencies five
days prior to commencing construction activities. Proponents would also comply with all timing
stipulations for wildlife. Easements would be obtained from private landowners. The
construction force for each pipeline is expected to number approximately 200 to 300 persons at
the peak of construction and it is expected to take 3 to 5 months. No temporary work camps are
anticipated.

The following is a list of construction equipment that would likely be required for a large
diameter pipeline project:

15 welding trucks

12 tractor trailers

6 two ton trucks

25 pickup trucks

2 dump trucks

2 seed drillers and tractors (if applicable)
rubber tired backhoes

12 trackhoes

20 side boom caterpillar
wheel trenchers

8 D7 dozers

1 fuel truck

1 low head pump

1 pressure pump

1 air compressor -1750 cfm
1 air compressor-1200 cfm
2 motor graders

4.0 CONSTRUCTION SEQUENCE

Pipeline construction within the proposed corridors would commence when all permits and
ROW documents have been secured, and BLM authorization is received. Proponents would
notify the AO 5 days in advance of starting construction activities. All private surface
landowners would be contacted prior to construction for access and surface usage. All
materials, construction, operation, maintenance, and termination practices for the proposed
pipeline would be completed by proponent personnel or their contractors in accordance with
safe and proven engineering practices.

Construction sites would be maintained in a sanitary condition at all times; waste materials at
those sites would be disposed of promptly at an appropriate waste disposal site. The term
"waste" refers to all discarded matter including human waste, trash, garbage, refuse, oil drums,
petroleum products, ashes, and equipment. A litter policing program which would cover all
roads and sites associated with the ROW would be implemented by the proponent and
approved in writing by the BLM AO.

Construction of the pipeline would not inhibit public use of existing roads and trails, or inhibit
wildlife or livestock movement. No additional trench would be opened than that which could be
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successfully backfilled and compacted in a 10 day period. Areas within 0.25 mile of livestock
would be fenced, if required.

Clearing and Grading. The staked ROW would be cleared and graded to provide a smooth
and even work area to facilitate the safe movement of equipment and personnel. A motor
grader with a blade would be used to knock down vegetation, such as sagebrush within as
much of the construction ROW as is needed to provide a safe working area. Grading usually
requires cutting and/or filling to achieve a more uniform grade for the pipeline, and may include
ripping rock close to the surface. Blading may be required to provide a safe and suitable
working area in areas of excessively steep hillsides or at approaches to waterbody crossings
and at established temporary extra work areas. The top six inches of soil would be salvaged,
stockpiled on the side of the ROW, and spread back over the area after final grading.

For more typical but less steep terrain, a minimum of the top six inches of soil, more if the BLM
deems necessary, would be stockpiled on the side of the ROW and spread back over the area
after the final grading. Spoil and topsoil would be windrowed and separated along the
nonworking side of the trench.

Hauling and Stringing. All construction materials would be hauled to the job by truck (80-foot
pole trailers), as needed, and strung as it arrives. Pipe would be strung in such a manner as to
cause the least interference with the normal use of the land.

Trenching. A wheel trencher would be used to dig an approximate 60-inch wide, 84-inch deep
trench, stacking the dirt beside the ditch. In rocky areas or in areas where the pipeline changes
direction, an excavator would be used. The ditch would be excavated to a minimum depth
adequate to allow for 48 inches of cover on the pipeline. Spoil and topsoil would be windrowed
and stockpiled separately along the nonworking side of the trench.

To allow for both livestock and wildlife movement, no more trench than can be successfully
backfilled and compacted in a 10-day period will be open at any one time. Soft plugs will be
placed every 0.25 mile and when stringing pipe one joint of pipe will be set back every 0.25
mile.

Road Crossings. Construction at road and railroad crossings would use heavier-walled pipe to
withstand greater external loads. Roads that are not heavily used would be open cut. The open
cut roads would be backfilled and compacted in a way that would maintain the integrity of the
road. Roads that are more heavily traveled and railroads would be bored to avoid disruption of
traffic. Two-track roads or trails which are rarely traveled and do not usually accommodate
heavy loads would be crossed by conventional construction techniques.

Bending, Welding, and Coating. A bending machine would be used to bend the pipe to fit the
trench and contour of the land. Induction bends (prefabricated bends) would be used for
changes in direction greater than 30 degrees.

The pipeline welding crews would align the pipe for welding, and complete the welding of the
pipeline above the trench. The welds would be nondestructively tested (x-rayed) to insure the
guality of the weld. The pipe string would be temporarily stored on skids until lowered into the
trench.

Although the pipe would arrive at the ROW with a corrosion resistant coating, crews would apply
additional coating to the weld areas and repair any damage to the factory-applied coating to
prevent corrosion.

Lowering In, Padding, and Backfilling. Side booms would be used to lower the pipe into the
trench. In rocky areas, the trench would be padded with sand or soil using a padding machine,
which separates rocks from satisfactory padding materials.
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After the pipe is placed in the trench, a motor grader or caterpillar would be used to push the dirt
back into the trench. The fill in the trench would then be tamped into place with the grader
wheels, leaving a berm of four inches to accommodate settling. Any excavated material that
cannot be placed in the trench would be disposed of in accordance with landowner and agency
requirements.

Horizontal Directional Drills. In areas where it is impractical to use conventional construction
techniques, or where environmentally sensitive areas exist, a horizontal directional drill (HDD)
may be used. This construction technique uses equipment to drill a pilot hole beneath the
waterbody crossing or other sensitive area at a depth that maintains minimum coverage
requirements. Once the pilot hole has been successfully completed, the hole is enlarged by
reaming out the pilot hole in multiple passes with a reamer. After the hole has been enlarged to
a diameter large enough to receive the pipeline, a pre-welded and pre-tested section of pipe
(coated with abrasion resistant coating), located on the opposite side of the drilling equipment,
is pulled back into the bore hole. The annulus around the pipeline would be sealed with
bentonite.

RGS is proposing to cross the New Fork River, the Green River and the Blacks Fork River by
HDD construction methods. JGGC is proposing to cross the New Fork River and the Green
River using HDD. All other waterbodies for both pipelines would be crossed by open-cut
methods using conventional trenching techniques, however, they would only be crossed when
the streambed is dry.

Fabrication/Tie Ins. The mainline valve assemblies, pig receivers, pig launchers, side taps,
and meter stations would be prefabricated off site. In order to keep the construction assembly
line moving as efficiently as possible, tie-in crews would be used to complete the final
installation of fabricated assemblies.

5.0 HYDROSTATIC TESTING

Pipelines would be pressure tested with water after the trench is backfilled. A pipeline would be
filled with water and pressurized to a minimum of 1.1 times the designated operating pressure
for 8 hours to verify integrity. Test water would most likely be obtained from the New Fork,
Green, and/or Blacks Fork rivers and hauled to the pipeline for testing. Permits or license
agreements for the withdrawal would be obtained from the Wyoming State Engineer’s Office
and the Bureau of Reclamation. Prior to release, the test water would be analyzed and
processed, if necessary, to ensure it meets local, state, and federal water quality standards.
The test water would be discharged to an upland area. In order to prevent scouring and
erosion, test water would be discharged into energy dissipation devices, filter bags, or straw
bale dewatering structures, which would be removed upon completion of testing. Hydrostatic
test water discharge would be approved in writing by the Wyoming Department of
Environmental Quality/Water Quality Division (WDEQ/WQD).

A total of 65.1 acre-feet of water would be necessary for hydrostatic testing of the R6 Pipeline,
45.1 acre-feet for the length of the pipeline and 20 acre-feet for testing of the HDDs and railroad
crossing. Approximately 13.4 acre-feet would be withdrawn from the New Fork River;
approximately 12.4 acre-feet from the Green River; and approximately 19.3 acre-feet from the
Blacks Fork River. An additional 5 acre-feet of water would be used at each HDD crossing
(three rivers and one railroad crossing) for a total of 20 acre-feet of water for the HDDs (Table
2).
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Table 2
Rendezvous Phase 6 Pipeline Hydrostatic Testing
sSource Volume Withdrawal Location Discharge Location
Waterbody (acre-feet) 9

Pipeline Testing

New Fork River

134

SWSE Sec. 11, T. 31 N,, R. 109 W.

SWSE Sec. 11, T. 31 N., R. 109 W.
NWNW Sec. 4, T. 30 N., R. 108 W.
NE Sec. 34, T. 27 N., R. 111 W.

Green River

12.4

NESE Sec. 17, T. 23 N., R. 111 W.

NESE Sec. 17, T. 23 N., R. 111 W.
SESE Sec. 21, T. 26 N., R. 111 W.

Blacks Fork River

19.3

SW Sec. 28, T.19N,, R. 111 W.

SW Sec. 28, T.;19N,, R. 111 W.

HDD Testing

New Fork River

SWSE Sec. 11, T. 31 N.,, R. 109 W.

SWSE Sec. 11, T. 31 N,, R. 109 W.

Green River

NESE Sec. 17, T. 23 N,, R. 111 W.

NESE Sec. 17, T. 23 N,, R. 111 W.

Blacks Fork River

SW Sec. 28, T. 19 N., R. 111 W.

SW Sec. 28, T.19N,, R. 111 W.

Railroad Testing

Blacks Fork River

SW Sec. 28, T. 19 N, R. 111 W.

SW Sec. 28, T.19 N, R. 111 W.

Total

65.1

A total of 40.6 acre-feet of water would be required for hydrostatic testing of the PBC and Opal
Loop Il pipelines. Hydrostatic testing would likely be performed in 7 to 10 mile sections
repeated for the length of the pipelines using water from two sources and multiple discharge
point locations. Approximately 10.0 acre-feet would be withdrawn from the New Fork River, and
approximately 20.6 acre-feet would be withdrawn from the Green River. An additional 5.0 acre-
feet of water would be used at each HDD crossing (two rivers) for a total of 10 acre-feet of water

(Table 3).

Table 3
Paradise to Bird Canyon and Opal Loop lll Pipelines Hydrostatic Testing
Source Waterbody Volume Withdrawal Location Discharge Location
(acre-feet)
Pipeline Testing
SWSE Sec. 11, T. 31 N., R. 109 W.
New Fork River 10.0 SWSE Sec. 11, T. 31 N,, R. 109 W. NWNW Sec. 4, T. 30 N., R. 108 W.
NE Sec. 34, T. 27 N., R. 111 W.
. NESE Sec. 17, T. 23 N., R. 111 W.
Green River 20.6 NESE Sec. 17, T.23 N.,, R. 111 W. SESE Sec. 21, T. 26 N., R. 111 W.
HDD Testing
New Fork River 5 SWSE Sec. 11, T. 31 N, R. 109 W. SWSE Sec. 11, T. 31 N,, R. 109 W.
Green River 5 NESE Sec. 17, T. 23 N., R. 111 W. NESE Sec. 17, T. 23 N.,, R. 111 W.
Total 40.6
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6.0 SPECIAL CONSTRUCTION TECHNIQUES

General. Pipeline warning signs would be installed at line-of-sight intervals at road crossings to
identify the location of the pipeline within the ROW.

Cathodic test stations would be installed at all foreign line crossings, on one side of all road
bores, and at intervals of one mile along the pipeline. These stations would be used to test and
monitor the corrosion resistance of the pipeline.

Wet Construction. RGS and JGGC would not allow any construction or routine maintenance
activities during periods when soil is too wet to adequately support construction equipment. If
such equipment creates surface ruts in excess of 4 inches deep, proponents would deem that
soil conditions are too wet to adequately support construction equipment. Construction
activities would not be allowed until soil conditions improve.

Dust Control. In addition to water withdrawn from rivers for hydrostatic testing, water would be
withdrawn from the New Fork, Green, and Blacks Fork rivers for use in dust control during
pipeline construction.  Construction of the 103.6 mile long R6 Pipeline would require
approximately 67.0 acre-feet of water from a combination of New Fork, Green, and Blacks Fork
river sources. Construction of the 41.5-mile long PBC Pipeline would require approximately
26.9 acre feet of water from the New Fork and Green rivers. Construction of the 45.5 mile long
Opal Loop 11l Pipeline would require approximately 29.3 acre feet of water from the Green River.
Water would be pumped into 80- and 100-barrel tanker trucks/trailers and hauled to the
construction sites where the water would be sprayed from the tanks to the ground.

Winter Construction 6 Step Frozen Ground Procedure. Should winter construction be
necessary, proponents would:

e remove snow and slightly scalp vegetation with a grader blade and windrow it to one
side of the ROW;

e use a wheeled trencher equipped with rock teeth to remove approximately 6 to 8 inches

of topsoil by appropriately setting trencher depth (frosted top soil would be broken to

smallest density possible; a kick board would be installed on the trencher to distribute

topsoil directly down on the ROW near the trench and deter top soil from being thrown

too far off ROW; the kick board would enable operator to vary speed for better cultivation

of top soil);

allow trencher to provide for 4 feet of burial and stockpile the soil or spoil to one side;

install pipe and backfill trench with spoil;

place stockpiled topsoil in the trench; and

place the scalped vegetation back on the ROW using a grader.

The BLM would be contacted prior to construction in frozen ground.
7.0 RECLAMATION

Following the completion of hydrostatic testing, the ROW would be restored in accordance with
the regulatory agency or landowner requirements. All disturbed areas would be re-contoured so
that the disturbed area blends into the surrounding terrain. Topsoil would be evenly spread
across the ROW. Appropriate measures would be taken to prevent erosion through the use of
construction diversion terraces, rip-rap, matting/erosion control fabric, mulch, and/or water bars.

All disturbed areas would be reseeded. Seed would be planted using a drill and in areas not
suitable for drilling, the seed would be broadcasted. The seed would be raked or chained to
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cover the seed. The application rate and seed mixture would comply with landowner or agency
specifications. The proposed upland seed mix is provided in Table 4.

Table 4
Upland Seed Mix and Application Rates

. . Drill Seeding Rate
Species/Variety lbs/acre PLS?

Western Wheatgrass/Rosanna 4
Thickspike Wheatgrass/Critana 4
Indian Ricegrass 4
Bitterbrush 1
Scarlet Globe mallow 1
Winterfat 2
Fourwing Saltbush 1

Total 17
T PLS=pure live seed. Formula: % of purity of seed mixture times % germination

of seed mixture=portion of seed mixture that is PLS.

If herbicides are required following construction, proponents would comply with all applicable
federal and state laws. Herbicides would be used in accordance with registered uses and within
limitations imposed by the Secretary of Interior. Before using herbicides (including emergency
situations), proponents would obtain, from the AO, written approval of a plan showing the type
and quantity of material used, weed(s) to be controlled, method of application, location of
storage, disposal of containers, and any other information deemed necessary.

Proponents would be responsible for weed control on the disturbed areas within the established
limits of the ROW. Proponents would coordinate with the AO, or local authorities, to obtain
acceptable weed control methods for the disturbed areas within the ROW.

8.0 OPERATION AND MAINTENANCE

Proponents would conduct all activities associated with the operation and maintenance of the
pipeline within the authorized limits of the ROW. The pipeline would be routinely patrolled and
inspected by foot and/or vehicle to check for problems such as erosion, ROW condition,
unauthorized encroachment, and any other situation that could cause a safety hazard or require
preventive maintenance. If damage should occur to the pipe from external sources, repair or
replacement of the portion of the pipeline could be necessary. Detailed line break and
emergency procedures would be used by proponents as routine operational procedures. All
permanent aboveground facilities, including piping and valves, would be painted a flat, non-
contrasting color harmonious with the surrounding landscape as identified by the AO.

Proponents would remain responsible for weed control within the established limits of the ROW.
Proponents would coordinate with the AO to develop acceptable weed control methods for
implementation, as needed. Prior to use of herbicides, including use in emergency situations,
proponents would obtain written approval of a plan, detailing the type and quantity of herbicide
to be used, weed to be controlled, method of application, location of storage, disposal of
containers, and any other information deemed necessary by the AO. Proponents would comply
with all applicable federal and state laws regarding the use of herbicides. Herbicides would be
used in accordance with registered uses and within limitations imposed by the appropriate
regulatory authority.

9.0 ABANDONMENT

Prior to cessation of pipeline operations, proponents would obtain necessary authorization to

Pinedale Anticline Revised Draft SEIS 6-9



Pipeline Design and Construction Procedures Appendix 6

abandon the facilities. All aboveground pipeline facilities would be removed and all
unsalvageable materials would be disposed of at authorized sites. Regrading, reclamation, and
revegetation of disturbed areas (if applicable) would be completed as necessary.

10.0 ENVIRONMENTAL PROTECTION MEASURES

Hazardous Materials. No toxic substances are proposed for use in connection with the
construction project; however if toxic substances are required, usage shall conform with
provisions of the Toxic Substances Control Act of 1976, as amended (40 CFR Part 702-799).
Any release of toxic substances (leaks, spills, etc.) in excess of the reportable quantity as
established by 40 CFR Part 117.3 shall be reported as required by the Comprehensive
Environmental Response, Compensation, and Liability Act, Section 102 B. A copy of any
requested report required by any Federal or State agency of a reportable release or spill of any
hazardous material shall be furnished to the AO within 5 working days of the occurrence of the
spill or release.

The holder(s) shall comply with all applicable Federal laws and regulations existing or hereafter
enacted or promulgated. In any event, the holder(s) shall comply with the Toxic Substances
Control Act of 1976, as amended (15 U.S.C. 2601, et seq.) with regard to any toxic substances
that are used, generated by or stored on the ROW or on facilities authorized under this ROW
grant.(See 40 CFR, Part 702-799 and especially, provisions on polychlorinated biphenyls, 40
CFR 761.1-761.193.) Additionally, any release of toxic substances (leaks, spills, etc.) in excess
of the reportable quantity established by 40 CFR, Part 117 shall be reported as required by the
Comprehensive Environmental Response, Compensation and Liability Act of 1980, Section
102b. A copy of any report required or requested by any Federal agency or State government
as a result of a reportable release or spill of any toxic substances shall be furnished to the AO
concurrent with the filing of the reports to the involved federal agency or state government.

A proponent, the applicant for the proposed ROW grant, agrees to indemnify the United States
against any liability arising from the release of any hazardous substance or hazardous waste
(as these terms are defined in the Comprehensive Environmental Response, Compensation
and Liability Act of 1980, 42 U.S.C. 9601, et seq. or the Resource Conservation and Recovery
Act of 1976, 42 U.S.C.6901 et seq.) on the ROW (unless the release or threatened release is
wholly unrelated to the ROW holder's activity on the ROW. This agreement applied without
regard to whether a release is caused by a proponent, its agent, or unrelated third parties.

Survey Monuments. Proponents would protect all survey monuments, witness corners,
reference monuments, and bearing trees within the ROW against disturbance during
construction, operation, maintenance, and rehabilitation. If any monument, corner, or accessory
is destroyed, obliterated, or damaged, proponents would arrange for a registered land surveyor
to restore the disturbed monument, corner, or accessory using surveying procedures specified
in the Manual of Surveying Instruction for the Survey of Public Lands of the United States, 1973
edition. Proponents would record the survey in the appropriate BLM office.

Fire Control. Proponents would notify the AO of any fires during construction and would
comply with all rules and regulations administered by the AO concerning the use, prevention,
and suppression of fires on federal lands.

In the event of a fire, proponents or their contractors would initiate fire suppression actions in
the work area. Suppression would continue until the fire is out or until the crew is relieved by an
authorized representative of the agency on whose land the fire occurred. Heavy equipment
would not be used for fire suppression outside the ROW without prior approval of the AO unless
there is imminent danger to life or property. Proponents or their contractors would be
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responsible for all costs associated with the suppression of fires and the rehabilitation of fire
damage resulting from their operations, employees, or contractors.

Proponents would designate a representative to be in charge of fire control during pipeline
construction. The fire representative would ensure that each construction crew has fire fighting
tools and equipment, such as extinguishers, shovels, and axes available at all times. The
number of tools needed would depend on the number of persons working in the area.
Proponents would, at all times during construction, maintenance, and operations, require that
satisfactory spark arresters be maintained on internal combustion engines.

Cultural Resources. Proponents and contractors would inform their employees about relevant
federal regulations protecting cultural resources. If any cultural remains, monument sites,
objects, or antiquities subject to the Antiquities Act of June 8, 1906 or the Archaeological
Resources Protection Act of 1979 are discovered during construction, activities shall
immediately cease and the responsible AO would be notified.

An open trench inspection would be conducted on the pipeline. Previously unknown or
unanticipated resources found during this activity would be recorded, tested, and evaluated in
consultation with the Wyoming State Preservation Office.

Proponents would comply with all BLM and State Historic Preservation Office (SHPO)
recommendations for crossings of Historic Trails. Trails would be crossed in areas of existing
disturbance and no new disturbance would occur in undisturbed portions of trails. Historic Trail
segments would not be used by proponents or their contractors to access the pipeline ROW.

Direct impacts to the Sublette Cutoff, the East Bank Kinney Cutoff, and the Baker Davis
Road/Slate Creek Cutoff would be prohibited. The areas where these trails are crossed by the
proposed pipelines would be fenced so as to prohibit construction damage to existing trail ruts.
All fences would extend a minimum of 50 feet from each side of a trail center point for a total of
100 feet. The position of the fence would be determined by a permitted archaeologist. The
trails would be bored from outside of the fenced areas. This approach to trail crossing would
eliminate new impacts to historic trail ruts.

All surface disturbing activity within 200 feet of the Sublette Cutoff, the East Bank Kinney Cutoff,
and the Baker Davis Road/Slate Creek Cutoff would be monitored by an archaeologist who
meets or exceeds the qualification standards recommended by the Secretary of the Interior.

The proposed crossing of the Oregon Trail and the second crossing of the Oregon Trail/Pony
Express Route by the BFGC and R6 pipelines is contained within previous disturbance. These
historic trails are crossed by existing pipelines and the proposed corridor in an area previously
determined non-contributing to the overall eligibility of the sites. Construction would be
contained within the existing disturbance.

Paleontological Resources. Proponents of pipelines would support a BLM-approved
paleontologist's review, evaluation, and possible monitoring of potential paleontological
resources for a proposed pipeline ROW. The paleontologist would conduct a literature search
for information pertinent to the proposed pipeline ROW, complete a pre-construction survey of
the proposed ROW where previous surveys have not been completed, collect surface fossil
specimens if deemed necessary, and make recommendations for mitigation, including
monitoring if necessary, of potential impacts from construction.

If paleontological resources are uncovered during construction activities, proponents or their
contractors would suspend all operations to prevent further disturbance of such materials and
would immediately contact the BLM’'s AO, who would arrange for a determination of significance
and, if necessary, recommend a recovery or avoidance plan. Mitigation of paleontological
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resources would occur on a case-by-case basis, and proponents would be responsible for the
costs. Proponents would abide by the mitigation plan approved by the BLM.

Wildlife. Construction of the pipelines would be in accordance with BLM’s Standard Practices
and Restrictions for the Pinedale Anticline Project Area (Appendix 4) and all other guidelines as
they relate to wildlife.

Raptors. Where feasible, pipeline ROWs and temporary extra work areas would be selected
and designed to avoid disturbance to raptor nests. Construction of the pipelines would be in
accordance with the BLM’'s Standard Practices and Restrictions for the Pinedale Anticline
Project Area (Appendix 4) and all other guidelines as they relate to raptors.

Greater Sage- Grouse. Surface disturbance within 0.25 mile of greater sage-grouse leks
would be avoided. Construction of the pipelines would in accordance with the BLM’s Standard
Practices and Restrictions for the Pinedale Anticline Project Area (Appendix 4) and all other
guidelines as they relate to greater sage-grouse.

Special Status Animals and Plants. The BLM would conduct U.S. Fish and Wildlife Service
(USFWS) consultation and coordination, as necessary, for all mitigation activities relating to
threatened or endangered (T&E), candidate species, proposed species, and their habitats. In
areas that have not been previously surveyed or cleared for these species, a qualified
biologist/botanist would conduct surveys for these species in areas of potential habitat prior to
disturbance. If T&E, candidate, or proposed species are found, consultation with the USFWS
would be initiated, as necessary, and construction activities would be curtailed until the BLM,
USFWS, and proponents concur on which activities can be authorized.

Proponents would conduct site-specific surveys for sensitive plants on uncleared areas as
directed by the BLM.
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